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West Windsor‐ Plainsboro Regional School District
Referendum and Capital Project Update

Board of Education Presentation
January 26, 2021
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West Windsor‐ Plainsboro Regional School District
Completed Projects
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Emergency Generator Installations

Fire Alarm System Replacement 
(Dutch Neck, Millstone River, Village, Town Center 
Completed,  Community Middle School to start)

Toilet Room Renovations‐ Dutch Neck and Wicoff ES  
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West Windsor‐ Plainsboro Regional School District
Completed/Nearly Completed Projects
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Security Vestibules 
(Final Inspections and Punch List Remain)

Millstone River ES Village ES Town Center ES

THOMAS GROVER MS‐ Building Construction 90% Completed
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Construction ‐ Additions

Substantial Completion & Punchlist

Project Closeout
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HIGH SCHOOL SOUTH‐ Parking Lot‐ COMPLETED!

HIGH SCHOOL SOUTH‐ Building Construction Started
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2020 2021 2022
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Construction ‐
Additions
Construction ‐
Interior 
Renovations *
Substantial 
Completion & 
Punchlist

Project Closeout

* based on early start

ADDITIONS/RENOVATIONS TO HS SOUTH
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COMMUNITY MS‐ Building Construction Well Underway
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2020 2021 2022
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COMMUNITY MS ADDITION/RENOVATION

Construction ‐ Additions

Substantial Completion & Punchlist ‐ Additions

Construction ‐ Interior Renovations Phase 4A

Substantial Completion & Punchlist‐ Phase 4A

Construction ‐ Interior Renovations Phase 4B

Substantial Completion & Renovations Phase 4B

Construction ‐ Interior Renovations Phase 5

Substantial Completion & Renovations Phase 5

Project Closeout

EVENT DATES

New Additions July 2020 – October 2021

Renovations (Multiple Phases) November 2020 – December 2022

Substantial completion  November 2022

Final project completion December 2022

COMMUNITY MS‐ Building Construction Well Underway
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COMMUNITY MS‐ Site Work Underway
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2020 2021
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Construction

Substantial Completion & 
Punchlist

Project Closeout

Construction of 
underground 
stormwater basin is 
underway.

HS North and Millstone River ES‐ HVAC Work Underway

10

Chiller plant  (L) and 
boiler plant (R) 
installations are 
completed!

2020 2021
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Construction

Substantial Completion 
& Punchlist

Project Closeout
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HS North‐ Proposed Schedule
(Preparing for Bidding)
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EVENT DATES

Advertise for Bids On/About February 8, 2021

Open and Award Bids  March 23, 2021 

Start Construction  May 2021

Substantial completion of new addition June 2022

Renovations 
(Media Center and Culinary Arts Room)

May 2022– August 2022

Final project completion September 2022

Wicoff School‐ Proposed Schedule
(Pending Final Township Review/Approval)
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EVENT DATES

Advertise for Bids‐ March 29, 2021 (Pending Township Final Review)

Open and Award Bids  May 11, 2021   

Start Construction  June 2021

New Electrical Service  November 2021

Substantial completion of new addition May 2022

Renovations (Alternate Bids) March 2022 – August 2022*
(Contingent upon award of alternate bids)

Final project completion April 2022/September 2022*

*Later Completion Date is for Alternate Bid  Renovation Work Areas



1/26/2021

7

13

UNDERGROUND STORM WATER 
SYSTEM

PARKING LOT TO REMAIN

NEW 
ADDITION

Wicoff School‐ Base Bid Condition (Per Referendum Scope)
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Wicoff 
School‐

Full Build‐Out 
Plan

Base Bid +
Alternate BidsAlternate Bid

(Music Room)

Alternate Bids
(Renovations)
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Wicoff 
School‐

Full Build‐Out 
Plan

Base Bid +
Alternate Bids

Wicoff School‐ Classroom HVAC Improvements
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EVENT DATES

Advertise for Bids April 12, 2021

Open and Award Bids  May 25, 2021

Start Construction (pending equipment 
procurement)

July 2021

Construction Period  July 2021 – January 2022 (Second shift during school year)

Substantial completion  January 2022

Final project completion February 2022

NOTE:  This project is dependent upon completion of the new electrical service and 
distribution system in the new addition and renovation project.
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Media Center Renovations‐Wicoff School
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EVENT DATES

Advertise for Bids  March 29, 2021 (Pending Township Final Review)

Open and Award Bids  May 11, 2021   

Library Furniture Procurement March 2021 ‐ August 2021

Close Libraries, Pack‐up and Move Out May 2021  – June 2021

Start Construction  June 2021

Construction Period June 2021 – August 2021

Move‐In period August 21, 2021 – September 10, 2021

Final project completion September 2021

Media Center Renovations‐ Remaining Elementary Schools
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EVENT DATES

Advertise for Bids  December 2021

Open and Award Bids  January 2022

Library Furniture Procurement January 2022 – June 2022

Close Libraries, Pack‐up and Move Out June 2022

Start Construction  June 2022

Construction Period June 2022 – October 2022

Move‐In period October 2022

Final project completion October 2022
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ESIP (Underway‐ Energy Projects)
(Information provided by Schneider Electric)
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ESIP (Underway‐ Solar Projects)
(Information provided by Schneider Electric)
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2020 Capital Projects 

Roof Restoration at Thomas Grover 
MS and HS North

Bus Compound at HS North

21

Maurice Hawk ES OT/PT Room HVAC                
Unit Replacement

Salt Storage Buildings    (HS North and Village ES)
Underway‐ project delayed due to late permit 
issuance and late materials. 
HS North‐ Nearly Completed.
Village ES – Underway‐ Anticipated completion March 
2021.

COMPLETED

Referendum and Capital Project Status Report

Thank You!!
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